
 

October 3, 2012 

HOUGHTON CORRIDOR 

Public Meeting 

Irvington Road to Valencia Road 

Houghton Road Bridger over the UPRR 

Houghton Bridge over the UPRR to I-10 

 

 

 



Welcome 

• TDOT new director   Daryl Cole 

• Corridor Update 

• Houghton Bridge over the UPRR (30% design 

complete) 

• Houghton Bridge to I-10 (20% design complete) 

– plans, landscaping, art 

• Houghton, Irvington to Valencia (construction 

starting this month) 



HOUGHTON CORRIDOR 

Projects to Date 

Segment    Status 

 

MAC Way Intersection   Project Completed 

Irvington to Valencia   Construction  start this month 

Broadway Intersection   CMAR Request for Qualifications is out 

  add Broadway to 22nd   Estimated Construction start early 2013 

 

Federal Funding 

 

UPRR Bridge    30% designed, Const. est. 2014 

UPRR to I-10    20% designed, Const. est. 2014 

 

Funding on hold until 2016 

 

22nd to Escalante    Pending. High priority, Golf Links development (2019)   

Valencia to Old Vail/MAC Way   Pending (2020) 

Escalante to Irvington   Pending  (2021) 

Tanque Verde to Speedway   Pending  (2022) 

 

 



HOUGHTON CORRIDOR 

I-10 to Tanque Verde 

 

Benefits: 

• Expands travel capacity 

• Improve traffic safety 

• Add Transit Enhancements 

• Improve connections to: 

Tanque Verde Speedway 

Broadway  22nd 

Valencia  I-10 

 

Jurisdictions: 

• Pima County 

• City of Tucson 

 



What is Planned 

Scope 

As Designed: 

• 4-lanes north of Speedway 

• 6-lanes south of Speedway 

• Bike lanes and sidewalks 

• Access control (medians) 

• Multi-Use Paths 

• Improved intersections 

• Bus pullouts 

• Addition of second bridges 

– Pantano Wash 

– Agua Caliente Washes 

– Tanque Verde Creek 

• New bridge over the UPRR 

• Improved drainage 

• Curbed north of Irvington, uncurbed south of 

Irvington 

• Native landscaping, water harvesting 



Tonight 



Houghton, Irvington to Valencia 

Contractor 

• Hunter Contracting is the low bid contractor, 

Chuck English, VP 

• The City is currently working with Hunter to 

finalize the contract.  A noticed of intent has 

been issued and we are working together to 

complete the paperwork to enable us to issue 

the notice to proceed.  



What to expect during construction 

Special Provisions 
• Fast and minimize impacts 

• 18 months for construction, 2 years for landscape establishment 

• Ensure 2 way-traffic maintained on asphalt paved surface- all 

phases of construction 

• Maintain left turn lanes 

• Maintain 45 mph speed limit for most of area (as safety allows) 

• Driveway access continuously maintained 

– Temporary closures not to exceed 2 hours, with 24 hour prior notice  

• Clear and safe pedestrian access at all times  

• Existing traffic signals will work at all time, if they need to be 

temporarily out of service, a uniformed law enforcement agency will 

control the intersection. 

 



What you will see during construction 

• Phase I  Undergrounding 

– Material ordering 

– Flagging plants for salvaging, protecting , and relocation. Clearing and 

grubbing 

– Install, replace or extend drainage culvert crossings and other misc. 

smaller structural elements on the east side. 

– Installation of temp. traffic signals 

– Install 72” and 42” storm drains and manholes 

– Build up road/shoulder and grade on both sides of the roadway 

– Add temporary paving and striping on the east side of the roadway 

Switch traffic to the east side 

– Install 24” water main (Valencia to Forrest Glen) 

– Install 16” water main on Valencia 

– Install water lines that cross the roadway, patch pavement (temp 

detours) 

– Complete half of box culverts on west side 

– Construct retaining wall 

– Install irrigation sleeves 

 

 



What you will see during construction 

• Phase II West Side Construction 

– Build-up remaining should on the west side 

– Temporary paving and striping on the west side 

– Add 6” “High Line”, 2 locations 

– Install 24” water main (Seven Generations Way to Forest Glen) 

– Install water lines that cross the roadway, pavement patches 

– Install 3-half box culverts on the east side 

– Install catch basins 

– Install storm drains 

– Place rip rap 

– Install 24” water main (north of Irvington) 

– Prepare subgrade on west side 

– Install curbs (17,000 lf) 

– Add bus pullouts 

– Install sidewalk and driveways  

– Install street lights and traffic signals 

– Place aggregate base, base paving temporary striping 

– Install Irrigation 

– Install sign foundations. 

 

 



What you will see during construction 

• Phase III East Side construction 

Switch traffic to west side 

– Remove Temporary Paving 

– Road/ Shoulder build up 

– Install 31 catch basins 

– Install storm drain laterals 

– Add rip rap 

– Prepare subgrade for east side 

– Install curbs 

– Add bus pullouts 

– Install sidewalk and driveways  

– Install street lights and traffic signals 

– Place aggregate base, base paving temporary striping 

– Install Irrigation 

– Install sign foundations 

– Install Landscape planting 

 

 



What you will see during construction 

• Phase IV Final Paving 

Switch traffic to both sides 

– Add Rubberized AC 

– Temp striping 

– Activate traffic signals 

– Landscape Decomposed Granite 

– Hydroseed 

– Cure time 

– Thermoplastic striping 

– Signing 

 



Contacts 

   

• For construction or traffic information or concerns, please contact: 

•   

• Urgent/immediate on-site issues: 

• Steve Hoffman, Hunter Construction, Field Superintendent: (520) 954-3040 

• Marcos Torres, City of Tucson Construction Inspector: (520) 400-5255 

• (In an emergency, dial 911) 

•   

• General or less immediate issues: 

• M.J. Dillard, City of Tucson Construction Project Manager: (520) 837-6616 

• Chuck English, Hunter Construction, Inc. Vice President: (520) 954-3016 

•   

• For general Houghton Corridor or project-specific design issues: 

• TDOT Design Project Manager M.J. Dillard: (520) 837-6616 

• www.houghtonroad.info   

•   

• Other contacts: 

•   

• Media: TDOT Public Information Officer Michael Graham: (520) 837-6686 

•   

• City of Tucson Ward 4/Council Member Shirley Scott: (520) 791-3199 

•   

• Public Participation/Public Involvement: Gordley Design Group: (520) 327-6077 
 



Look for our Groundbreaking at the end of the month  

Q&A 


